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Task Order Progress Report 

Task Order Number 0056 
Task Order Title RI/FS, United Zinc Number 1 Site 

Task Order Type (Ceiling or FP) Ceiling 
Period of Performance September 20, 2012, through March 31, 2015 

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at 
the United Zinc Number 1 Site in Iola, Kansas. This Report summarizes work performed 
during the reporting period as well as financial information relative to Contractor compliance 
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA 
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the Task Order 
Statement of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project 
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized 
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report 
discusses the activities conducted under this task order for the reporting period that coincides 
with the calendar month. The HGL accounting period for this time frame is January 1 through 
31, 2014. Therefore, costs associated with some activities accomplished during the calendar 
month, but outside the accounting period, may appear in next month's invoice. Some 
activities for the period of performance are retained in the monthly report to provide 
background information; new information for the reporting period is provided in italic type to 
distinguish it from historical information. A->lC7f~N» 1T\ Pn 

f-\ | CLX 40442378 \U>U 

1. ACTIVITY FOR THE REPORTING PERIOD 1MHHK1II1 
Superfund 

TASK 1 - PROJECT PLANNING AND SUPPORT (PP) Q^xO\ 

Subtask 1.1 Attend Scoping Meeting 
The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were 
conducted as part of the contract requirements. 

Subtask 1.2 Site Visit and Report 
Because of time constraints in meeting the submission date for the Task Order Proposal, no 
site visit was completed under Subtask 1.2. 

Subtask 1.3 Task Order Proposal (Work Plan) 
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract 
requirements. 

Subtask 1.4 Negotiations and Task Order Proposal Revision 
HGL participated in a negotiation session with EPA on August 15, 2012. Based on 
discussions held during this meeting, the initial Task Order Proposal was revised. The revised 
Task Order Proposal was , submitted on August 22 and EPA subsequently awarded the task on 
September 20, 2012. These efforts were conducted as part of the contract requirements. 
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Subtask 1.5 Conflict of Interest (COI) Disclosure 
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original 
Task Order Proposal as Attachment A. 

Subtask 1.6 Health and Safety Plan 
The HSP was submitted to the EPA as an attachment to the Sampling and Analysis Plan (SAP) 
on November 13, 2012. The HSP was revised to accommodate electro-fishing, which was 
added by EPA, and the revised HSP was submitted as a component of the revised SAP on July 
31, 2013. HGL received additional comments from the EPA TOPO on September 12. The 
comments were addressed in the HSP. A revised version of the Final plan was submitted to 
EPA on September 27, 2013. 

Subtask 1.7 Sampling and Analysis Plan 
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan 
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks. 

Subtask 1.8 Field Sampling Plan 
The FSP was submitted to EPA on November 13, 2012, as a component of the SAP. In late 
March, HGL addressed the EPA TOPO's and Regional Quality Assurance Manager's 
comments. The property sampling component of the FSP was approved May 3 so field efforts 
could commence while HGL was awaiting comments from the EPA risk assessor to update and 
finalize the FSP. Comments from EPA's risk assessment contractor were provided to HGL via 
email from the EPA TOPO Don Bahnke on July 9. The FSP was revised to include the fish 
tissue samples, and accommodate the number of surface water, sediment and stream bank 
samples that were altered by the EPA risk assessor. The revised FSP was submitted as a 
component of the SAP on July 31, 2013. HGL received additional comments from the EPA 
TOPO on September 12. Those comments were addressed in the FSP. A revised version of the 
Final plan was submitted to EPA on September 27, 2013. 

Subtask 1.9 Quality Assurance Project Plan 
The QAPP component of the SAP was revised to accommodate changes to the field sampling 
efforts as described under Subtask 1.8. 

Subtask 1.10 Project Management 

Subtask 1.10.1 Project Management 
The following project management activities were conducted during this reporting period: 

• The HGL TOM and EPA TOPO communicated via telephone and email regarding 
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project issues and scheduling. 
• The HGL TOM coordinated work activities of the HGL project team. 
• Weekly cost tracking was performed. 
• Relevant documents and correspondence were incorporated into the project file. 
• The monthly progress report for the previous period was prepared. 

Subtask 1.10.2 Meetings 
HGL attended a project meeting at EPA on January 31. The meeting focused on properties that 
may need to be sampled and was attended by the EPA TOPO, HGL TOM and a key HGL staff 
member. At the conclusion of the meeting, EPA decided to address the possible remaining 
properties after the Remedial Investigation Report is finalized. 

Subtask 1.11 Subcontractor Procurement and Management 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.12 Evaluate Existing Data and Documents 
No activities were conducted under this subtask during this reporting period. 

Subtask 1.13 Prepare Technical Memorandum 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.14 Responses, Technologies, and Operable Units Memorandum 
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be 
allocated to this subtask at this time. 

Subtask 1.15 Exposure Pathway Analysis 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARs) 
; Identification Letter Memorandum 

No activities were conducted under this subtask during this reporting period. 

Subtask 1.17 Laboratory QA Program 
This subtask was eliminated from the SOW during negotiations. 

Subtask 1.18 Develop and Review laboratory Qualifications 
This subtask was eliminated from the SOW during negotiations. 
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TASK 2 - COMMUNITY RELATIONS (CR) 

Subtask 2.1 Community Interviews 
This effort was descoped by the EPA TOPO in May 2013. 

Subtask 2.2 Community Involvement Plan 
This effort was descoped by the EPA TOPO in May 2013. 

TASK 3 - FIELD INVESTIGATION (FI) 

Subtask 3.1 Field Mobilization and Demobilization 
No activities were conducted under this subtask during this reporting period. 

Subtasks 3.2 and 3.3 - Not Assigned 

Subtask 3.4 Environmental Sampling, Including Collection, Preparation, and 
Shipping 

Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7. 

Subtask 3.4.1 Property Access 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties) 
Efforts primarily focused on digitizing the remaining field sketches and completing an initial 
QC review of recently digitized property maps. Approximately 300 maps were digitized and 
initially checked. The initial review consisted of comparing the features on the digitized map to 
the actual property and insuring the appropriate sample areas are highlighted as exceeding 
400 ppm. Final QC checks to confirm that the initial edits were incorporated in the final maps 
continued during the reporting period. About 700 maps were finalized and are ready to be 
uploaded to the EPA database. 

HGL also sampled three properties during the reporting period. HGL attempted to gain access 
to these properties in September. However, the property owners did not mail their access 
agreements to EPA until December 2013. 

Subtask 3.4.3 -Well Sampling 
No activities were conducted under this subtask during this reporting period. 
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Subtask 3.4.4 Sediment and Surface Water Sampling 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.4.5 Stream Bank Soil Sampling 
This effort was descoped by the EPA TOPO in September 2013. 

Subtask 3.4.6 Indoor Dust Sampling 
This effort was descoped by the EPA TOPO in September 2013. 

Subtask 3.4.7 Drip Zone Surface Soil Sampling - Not Assigned 

Subtasks 3.5 and 3.6 - Not Assigned 

Subtask 3.7 Manage Investigation-Derived Waste 
HGL began coordinating with a waste disposal contractor to remove nine drums of solid waste 
stored at the former on-site office. The drums contain excess sample material and were 
generated during the spring, summer, and fall sampling efforts in 2013. The analytical data 
provided by the EPA Region 7 laboratory states that the IDW is non-hazardous. The waste is 
expected to be removed from the former on-site office in mid-February. 

Subtask 3.8 Site Reconnaissance 
No activities were conducted under this subtask during this reporting period. 

Subtask 3.9 Ecological Characterization - Not Assigned 

TASK 4 - SAMPLE ANALYSES (SN) 

Subtask 4.1 Sample Analysis 
Costs for this subtask are allocated under Subtask 4.2. 

Subtask 4.2 Soil Sample Speciation Study 
No activities were conducted under this subtask during this reporting period. 

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN) 

Subtask 5.1 , Sample Collection and Preparation 
This subtask includes only sample shipment efforts. No activities were conducted under this 
subtask during this reporting period. 
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Subtask 5.2 Data Quality Objectives - Not Assigned 

Subtask 5.3 Not Applicable 

Subtask 5.4 Coordinate Sample Delivery 

Subtask 5.4.1 EPA Region 7 Laboratory 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.4.2 Speciation Lab - In Vitro 
No activities were conducted under this subtask during this reporting period. 

Subtask 5.4.3 Speciation Lab - In Vivo - Not Assigned 

Subtask 5.5 Not Assigned 

Subtask 5.6 Data Management 
Costs associated with data management are captured under Subtask 6.1 

Subtask 5.7 Data Validation 
This subtask was eliminated during the scoping meeting. 

Subtask 5.8 Review Data Usability 

Subtask 5.8.1 XRF vs Laboratory Data Correlation 
HGL updated the correlation coefficient (R2) for the lead laboratory data versus the XRF field 
data with the data received on November 15 for ASR 6224. The final calculated R2 is 0.92. 
EPA Method 6200 defines anything greater than 0.7 as acceptable. 

Subtask 5.8.2Particle Size Correlation 
HGL finalized the R2 60-mesh versus 10-mesh XRF soil sample spread sheet. The final 
calculated R2 was 0.97. The same evaluation criteria applied to the XRF versus laboratory 
data in subtask 5.8.1 is applied for the particle size correlation. 

Subtask 5.8.3Speciation Data Report Review 
No activities were conducted under this subtask during this reporting period. 
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TASK 6 - DATA EVALUATION (DE) 

Subtask 6.1 Data Reduction and Tabulation 
The HGL database specialist continued processing the XRF data and formatting laboratory 
data and property contact information for entry into the EPA Oracle database. The database 
specialist also formatted property access agreements, maps and photos before they were 
uploaded to the EPA database. Minimal upload efforts are anticipated moving forward. 
However, HGL does anticipate significant QC efforts for the database in February. 

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.3 Hazardous Metals Co-Location Evaluation 
HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location 
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA 
TOPO requested that HGL update the report with the new correlation value calculated (see 
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013, EPA comments 
were received March 13, and the revised report was resubmitted on April 25. 

Subtask 6.4 Soil Contaminant Trend Evaluation - Not Assigned 

Subtask 6.5 Mail Data Transmittal Letters 

Subtask 6.5.1 Newly Sampled Properties 
No activities were conducted under this subtask during this reporting period. 

Subtask 6.5.2Historically Sampled Properties 
EPA provided HGL with a .pdf version of the Removal Action Summary Report that 
contained the field sketches for the properties previously assessed. HGL created approximately 
1,600 individual .pdf files, one for each property, of the field sketches with unique identifiers. 
EPA requested that HGL establish and host an FTP site to transfer data as necessary. The 
1,600 files were uploaded to the FTP site in early October 2012. EPA tested the site and 
informed HGL that the site met their requirements. 
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TASK 7 - ASSESSMENT OF RISKS (RA) 

Subtask 7.1 Human Health Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

Subtask 1.2 Ecological Risk Assessment 
This subtask was eliminated from HGL's scope of work during the scoping meeting; EPA 
elected to conduct this work. 

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED 

TASK 9 - REMEDIAL INVESTIGATION REPORT (RR) 

Subtask 9.1 Draft Remedial Investigation Report 
HGL continued efforts to prepare the RI Report. 

Subtask 9.2 Final Remedial Investigation Report 
No activities were conducted under this subtask during this reporting period. 

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS) 

Subtask 10.1 through 10.5 - Not Assigned 

Subtask 10.6 Remedial Alternatives Screening Section 
No activities were conducted under this subtask during this reporting period. 

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) 

No activities were conducted under this subtask during this reporting period. 

TASK 12 - FS REPORT (FS) 

Subtask 12.1 Draft Feasibility Study Report 
No activities were conducted under this subtask during this reporting period. 

Subtask 12.2 Final Feasibility Study Report 
No activities were conducted under this subtask during this reporting period. 
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TASK 13 - POST RI/FS SUPPORT (PR) 

Subtask 13.1 Attend Public Meetings - Not Assigned 

Subtask 13.2 Prepare Presentation Materials 
No activities were conducted under this subtask during this reporting period. 

Subtask 13.3 Assist with Responsiveness Summary - Not Assigned 

Subtask 13.4 Assist with Proposed Plan and ROD 
No activities were conducted under this subtask during this reporting period. 

Subtask 13.5 Assist with FS Addendum - Not Assigned 

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED 

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED 

TASK 16 - TASK ORDER CLOSE OUT (CO) 

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.2 Return Documents to EPA 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.3 Prepare Data Storage Media 
No activities were conducted under this subtask during this reporting period. 

Subtask 16.4 Task Order Closeout Report 
No activities were conducted under this subtask during this reporting period. 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 
None to report. 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None to report. 
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4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None to report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
The activities planned for the next period include the following: 

• Weekly cost tracking, filing, and routine communications with the EPA TOPO. 
• Prepare the monthly status report and invoice for the previous reporting period. 
• Complete 100% of the final property map reviews. 
• Review the database to ensure the data was properly uploaded. 
• Prepare a site map illustrating the highest lead result for each property. Dr. Drexler 

requested this map to select the speciation samples for his analysis. The map is 
scheduled to be delivered by February 3. 

• Dispose of nine 55-gallon drums of soil waste. 
• Continue working on the RI Report. 

Report A: Task Order Summary 
This report provides an overview of the entire Task Order, including current and cumulative 
expenditures, percent of project complete, current funding level, negotiated work plan hours 
and dollars, estimate to complete, and any open payment suspensions on the Task Order. 

Report B: Cumulative Labor Report for Task Order 
This report provides the cumulative expenditures by labor category for hours and dollars for 
the entire Task Order. 

Report C: Task Level Summary 
This report provides a summary of the expenditures for each task within the statement of 
work, including labor, subcontracts, travel, and other ODCs. 

Report D: Current Labor Report 
This report provides a summary of personnel for the reporting period and cumulative 
expenditures for all labor by task. 

Report E: Subcontract Report 
This report provides information on activities and costs of any subcontract efforts under the 
Task Order for each task. 

Report F: ODC Report 
This report provides information on ODCs incurred other than subcontract or travel under the 
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Task Order for each task. 

Report G: Travel Report 
This report provides information on travel directly related to the Task Order by task. 
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